
URS
December 15, 2000

U S E P A Region V I I I
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th S t r e e t , S u i t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923

RE: US EPA Region VIII Unilateral Admini s tra t ive Order (UAO) No. CERCLA-8-2000-
10, L i b b y , Mt. Export Plant W e e k l y Report for December 8 through December 14,
2000.

Dear Mr. Peronard:
Per the above r e f e r enc ed U n i l a t e r a l A d m i n i s t r a t i v e Order, p l e a s e f i n d at tached a weekly
report describing the activities that occurred during the week of December 8 through
December 14, 2000, at the Libby, Mt. Export P l a n t .
Plea s e call if you have any questions concerning th i s submittal.
S i n c e r e l y ,

I r . J i m S t o u t
S i t e P r o j e c t Manager
Attachment
cc: J o h n Constan Montana DEQ

Ken Lund H o l m e , Roberts & Owen
Bob Mariam W.R. Grace
Karen Brown W.R. Grace
Ray L i d s t r o m URS

U R S Corpora t i on
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
Fax: 303.292.5860
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US EPA Region VIII
A t t n . Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th S t r e e t , S u i t e 5 00
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923
Dear Mr. Peronard:

Progress Report for the Week of December 8 - December 14, 2000
The W e e k l y Progress Report for the period of December 1 - December 7, 2000 was
submit ted to the EPA and S t a t e on December 8, 2000.
At Export Plant
• S o i l removal activities have been comple ted at the Export Plant site.
• B a c k - f i l l i n g act ivi t ie s at the Export Plant have been d i s cont inued for the season.
• S i t e surveying was conducted at the Export Plant site to determine material volume

excavated and the material volume necessary to c o m p l e t e b a c k f i l l i n g .
At Mil lwork West
• Restoration p lans for the interior of the Planer S h o p have been submitted to the EPA for

a p p r o v a l .
• A quarter page add ind i ca t ing the M i l l w o r k West move continued in The Wes t ern News

newspaper.
• A t e l e v i s i o n add ind i ca t ing the M i l l w o r k West move continued to run.
At Mine D i s p o s a l S i t e
• URS c o m p l e t e d d i s p o s a l of mi s c e l l aneou s debris f r o m the Export Plant l o ca t ion to the toe

of the 12 th level dump at the mine.
• URS comple t ed d i spo sa l of soil excavated f r om the Export Plant at the area adjacent to

the G l o r y H o l e at the mine.

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
F a x : 303.292.5860
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P r o b l e m s and I s s u e s
• None
A n a l y t i c a l Data Received
• No new TEM data has been received.
• No confirmation soil sample results have been received.
Material Movement and Disposal
• To date 186 truckloads of debris have been di spo s ed of at the mine site.
• To date 1,941 truck loads of soil have been d i s p o s e d of at the mine site.
• To date approx ima t e ly 14,800 cubic yards of material have been delivered to the Export

Plant site f r o m the Plum Creek gravel p i t .
H e a l t h a n d S a f e t y
• All vi s i tors , workers, and contractors conducting ac t iv i t i e s within the mine site must

adhere to level C PPE restrictions.
• No accidents or i n j u r i e s .
A n t i c i p a t e d D e v e l o p m e n t s N e x t W e e k
• N o n e
Planned Reso lu t i on s or A n t i c i p a t e d Prob l ems
• N o n e
S c h e d u l e
• A b u i l d i n g res toration p l a n wi l l be c o m p l e t e d by January 18, 2001.
R e s p e c t f u l l

J i m Stout
Projec t Coordinator
L i b b y A s b e s t o s S i t e
Attachment s
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